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CCR No. 97-1272 A Logged Date 8/18/97 Rev. A Request Type CCR

Priority Routine ] Urgent Emergency [ ] |Affected Release Change Class Il

Title (description) Rework Reference Tables in RTM and Web Page.

Documents Affected $ource Nos or Tech Reference AC 97-0124
RTM Change Start New Baseline |:|
Problem

Reference to the tables (Appendix A and E of DID 304) are not consistent; DID 304 may not be
updated/published; Data Glossary has not been posted.

L4 Requirements reflects RTM baseline of 08-08-97. For non-allowable attribute values use:
“unverified' for acceptance

and system verification status; "test' for verification method; "approved' for L4 status; ‘mission essenti
requirement category; ‘SDPS’ for segment, ‘functional’ for type (L4s and RbRS).

al' for

Proposed Solution

Revise every existing table posted on the requirement Web page to specify their title and origin.
Change L4s references to the tables in text/clarification in RTM.

Post Data Glossary on the Web.

Revision A - Revised data glossary, Revised title for Data Type Service Matix on Web, Removed 3 IN
from the change tables (they need to be deleted by another CCR)

5 L4's

Impact Analysis:

Organizations Affected: BOO [] Contracts [ | ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Farkondeh Payne (signed) Farkondeh Payne 9/9/97
Signature Date
Office Sys.Engr. Office Manager (signed) Farzad Davarya 9/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 9/10/97
Signature Date

CM010C96 ECS



